
PINOLE/HERCULES WASTEWATER
SUBCOMMITTEE 

AGENDA 

JUNE 6, 2019    8:30 A.M. 
PINOLE CITY HALL, COUNCIL CHAMBER 

2131 PEAR STREET 
PINOLE, CA 94564 

1. CALL TO ORDER-PLEDGE OF ALLEGIANCE

2. ROLL CALL

3. INTRODUCTIONS

4. CITIZENS TO BE HEARD-FOR ITEMS NOT ON THE AGENDA

5. APPROVAL OF MINUTES FROM MARCH 7, 2019

6. OPERATOR’S REPORT

a. BY RON TOBEY (VERBAL)

7. NEW CONNECTIONS

a. PINOLE  (VERBAL)
b. HERCULES (VERBAL)

8. CAPITAL PROJECT -  PH WPCP UPGRADE

a. LOAN STATUS   (VERBAL) BY ANDREA MILLER 
b. CONSTRUCTION STATUS  (POWERPOINT) BY MIKE WARRINER 

9. CITY OF PINOLE FY 19/20 PROPOSED BUDGET FOR UNIT 500-641
BY ANDREA MILLER 

10. ADJOURN TO THE NEXT REGULAR SUBCOMMITTEE MEETING IN PINOLE ON

SEPTEMBER 5, 2019 AT 8:30 AM.



PINOLE / HERCULES 
Wastewater Subcommittee 

 
Draft Minutes prepared by:  Anita L. Tucci-Smith 

March 7, 2019  
8:36 A.M. 

 
 

The regular meeting was hosted by the City of Pinole in the Council Chambers of City 
Hall. 
 
1. CALL TO ORDER / PLEDGE OF ALLEGIANCE 

 
Pinole Mayor Peter Murray, serving as Chair, called the meeting to order.  
 

2. ROLL CALL 
 
Subcommittee Members Present: 
Peter Murray, Mayor, City of Pinole 
Roy Swearingen, Mayor Pro Tem, City of Pinole 
Dan Romero, Mayor, City of Hercules 
Gerard Boulanger, Councilmember, City of Hercules 
 
Subcommittee Members Absent: 

 None 
 

Staff Present: 
Michelle Fitzer, City Manager, Pinole  
Hector de la Rosa, Assistant City Manager, Pinole  
Tamara Miller, Development Services Director/City Engineer, Pinole 
Mike Roberts, Acting City Manager/City Engineer, Hercules 
 
Members of the Public: 
  
Mike Warriner, Carollo Engineers 
 

3. INTRODUCTIONS 
 

4. CITIZENS TO BE HEARD – FOR ITEMS NOT ON THE AGENDA 
 
There were no citizens to be heard.    
 

5. APPROVAL OF MINUTES FROM DECEMBER 6, 2018 
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Action:  Motion by Hercules Mayor Romero, seconded by Pinole Mayor Pro 
Tem Swearingen, to approve the minutes of the December 6, 2018 meeting, 
as submitted, carried by the following vote: 

 
Ayes:  Boulanger, Romero, Swearingen, Murray 
Noes:  None 
Abstain: None  
Absent: None  
 

6. OPERATOR’S REPORT 
 

Tamara Miller, Development Services Director/City Engineer, Pinole, 
reported that Ron Tobey was not available and asked that the Operator’s Report 
be deferred to the next meeting; however, when asked she advised the plant had 
been a challenge to operate due to the weather when rain water in the 
wastewater resulted in a higher volume at the plant.  She acknowledged the new 
facilities with phasing had been designed to facilitate winter work and staff had 
learned what facilities were in place to help and what was needed to be adjusted 
to get the wastewater through the plant at the same time.  The shallow outfall 
had been used several times and staff had attempted to treat a handful of rocks 
from the construction project which had caused challenges with the pumping 
equipment during the last quarter.   
 
Mayor Romero, City of Hercules, requested an e-mail report from staff given 
the heavy rain and the need to know how many gallons had gone through the 
system.  Ms. Miller confirmed a written report would be provided.   
 
Mayor Murray, City of Pinole, understood there had been similar issues with 
wastewater in the Russian River due to recent flooding.  
 

7. NEW CONNECTIONS 
 
a. PINOLE  
 
Ms. Miller reported for the City of Pinole that no connections had been made in 
the last quarter.  A report had been included in the Subcommittee’s documents 
which had shown a running total for the fiscal year with staff having previously 
reported one Accessory Dwelling Unit (ADU) with no additional facilities for 
Pinole for this quarter.   
 
b. HERCULES 

 
Mike Roberts, Acting City Manager/City Engineer, Hercules reported the City 
of Hercules had 49 residential connections for the quarter from the Muir Pointe 
Subdivision.  
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8. CAPITAL PROJECT – PH WPCP UPGRADE 

 
a. LOAN STATUS 

 
Michelle Fitzer, City Manager, Pinole reported that invoices were being 
processed and there had been no challenges in the last quarter for 
reimbursements but there had been issues in the past with the State issuing 
checks versus wire transfers.  She understood pursuant to Finance Department 
staff that reimbursements were being made timely and payments had been 
issued pursuant to the construction agreement.   
 
b. CONSTRUCTION STATUS 
 
Mike Warriner, Carollo Engineers, provided a PowerPoint presentation on the 
status of the Water Pollution Control Plant Upgrade Project and reported they 
were near the last phases of construction.  Primary Clarifier 3 had been placed 
into service in February; the Return Activated Sludge and Waste Activated 
Sludge (RAS/WAS) piping at the mixed liquor box was being installed and would 
be complete this month upon completion of the last sections of piping for the flow 
between the clarifiers and aeration basins; walls were being constructed for 
Second Clarifier 1 to be complete within the next two weeks; the new aeration 
basins were in service and existing basins were being upgraded; and the new 
secondary electrical panels and switchboard center were being installed adjacent 
to the RAS/WAS pump station and being wired.  One of the last duct banks to the 
new panels and switchboard currently being installed would be completed in 
April, with all duct banks anticipated to be in place by May.   
 
Aerial views of the treatment plant from May 2016 prior to the start of 
construction to present were displayed including views of the new plant facilities 
currently in operation.  Plant startup activities for this quarter were highlighted 
with anticipated work to be completed by June 2019 for the Secondary Clarifier 1, 
blower building modifications, chemical storage area, and chlorine contact basin.    
 
The billings for work through December 2018 totaled $37,550,263 with a graph 
showing the work to meet the project schedule, how slow the work may progress 
while still meeting the project schedule, and the work completed to date, all 
based on a June 2019 completion, although an extension would be requested.  
The baseline overview of the scheduled work activities and activities underway to 
date were all highlighted.  The current construction contract status including 
change orders to date, and executed change orders which totaled 4.5 percent of 
the work completed to date were also highlighted.  A total of 82 potential change 
orders remained to be negotiated which had been broken down into different 
categories with an estimated value of $841,000, although the costs for the 82 
items had not yet been verified and some involved credits to the contractor.   
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The projection of the construction contract contingency at the end of the project 
including the change orders to date and estimated cost of potential change 
orders totaled $2,541,952.  Some claims were still being negotiated with the 
contractor.  The worst case scenario could result in the project exceeding the 
contingency.   
 
Mr. Warriner walked through two disputes related to electrical conduits and wire 
to flow meters, and electrical conduits and wire to the electrical building.  The 
contractor had provided no further documentation of its position and both claims 
had been rejected; however, the contractor had recently submitted 
correspondence requesting a meeting for a final opportunity to negotiate a 
settlement to be scheduled in the next 30 days.  Additional disputed work 
currently under negotiation was also outlined.   
 
Mr. Warriner emphasized the relationship on the site was good but 
acknowledged the project was taking longer than planned, the contractor was 
spending more than expected to complete the work, and was now looking at 
ways to make up losses.  Given the delays, on-site progress had slowed, and 
while the substantial completion date was currently April 5, 2019 with a final 
completion date of June 4, 2019, Carollo had received a $504,000 contract 
extension to continue managing the work through the June completion date.   
 
Kiewet Corporation had informed the City it would require an additional three 
months for project completion, resulting in a new substantial completion date of 
July 4, 2019 and a final completion date of September 4, 2019.  There would be 
costs incurred as a result of a contract extension including construction 
management and inspection for the extended duration, negotiation for contractor 
costs associated with the extended completion, and design support for the 
extended duration.   
 
Hercules Mayor Romero recognized the project had gone well but it was 
unfortunate that there could be additional costs near the end.  As to the potential 
change order for structural and electrical design, he questioned whether the 
contractor would be credited if it was found the design engineer work had been 
inaccurate.   
 
Mr. Warriner clarified the design changes had been differentiated between 
design errors, omissions, and general design changes associated with changes 
in the field.  There had been some changes in the past, one of which was for the 
connection of the two generators which powered the facility.  In that case, given 
the two generators must speak to each other, some programming software had 
to be written to make the two pieces of equipment work with each other, which 
the design contractor had not foreseen.  While not necessarily a design error, it 
had been considered a design change in the field.  Other design changes 
involved what had been shown in the drawings could not be constructed, 
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determined to be a design error, and the design contractor had been asked to 
make corrections. 
There had been other areas where there were design omissions due to field 
conditions or some other unknown.   
 
Hercules Mayor Romero asked the number of change orders that were directly 
reflective of an error or omission and wanted that number soon since the project 
was nearing completion.  He emphasized it should not be the burden of residents 
to pay for those errors due to construction changes.  He also asked for a 
clarification of the projected construction completion date which had been further 
extended from the original estimated date and when a reduction of the work force 
on-site would occur.   
 
Mr. Roberts clarified that staff was tracking what they believed to be design 
errors, and as the project evolved and developed those design errors would be 
identified with the Wastewater Subcommittee or the City Council to determine the 
action to take to recover any costs.   
 
Mr. Warriner explained that it would be difficult to recover costs from a 
contractor if the work was completed on time.  If work was completed late, there 
was a process to recover costs from a contractor.  On the design side, the 
change orders were being tracked and considered as a whole as they neared the 
end of the job.  The substantial completion date for all facilities in operation also 
meant that all testing should be done, with July 4, 2019 as the estimated 
substantial completion date.  He confirmed some personnel reductions had been 
made and would continue to be made as the project neared completion.   He also 
clarified as his contract was extended it would be based on current rates.   
 
Hercules Mayor Romero noted the City of Pinole had vetted and retained 
Kiewet as the contractor who had hired the subcontractors and he found it 
suspicious and odd there were issues with some of the subcontractors that had 
been hired by Kiewet.   
 
Hercules Councilmember Boulanger clarified with Mr. Warriner the 82 
potential change orders and when nearing completion the number of change 
orders would be reduced.  He also clarified the process to negotiate the change 
orders with the contractor, with final costs to be presented to staff for further 
consideration.  Because of the two disputes and the other disputed work under 
negotiation, he confirmed there could be a risk of exceeding the 7 percent 
contingency.   
 
In further response to comments, Mr. Warriner confirmed the clause in the 
contract for liquidated damages if the contractor exceeded the projected 
schedule, which had been discussed with the City Attorneys for Hercules and 
Pinole.  He reiterated the substantial completion date of April 5, 2019, with the 
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contractor given authority to work to that date with no time extensions by that 
date unless time was warranted and agreed upon before that date.  
 
If the work was not complete on April 5, a notice would be issued to the 
contractor on behalf of the cities finding the contractor had exceeded the time 
and liquidated damages could be enforced.   
 
Pinole Mayor Murray sought greater scrutiny of the change orders as they 
moved forward to ensure the cities were protected from unnecessary costs.  He 
emphasized that Kiewet should be providing some support as well and should 
have provided some feedback, and Mr. Warriner confirmed he had 
conversations with the Kiewet management team about its subcontractors and 
their performance.  He too had expressed concern with the numbers being put 
forward.   
 
Pinole Mayor Murray wanted to know what had caused the extension, a better 
breakdown of the potential additional costs that could be incurred due to the 
schedule extension, and why the city should bear the costs for additional 
services required beyond the current completion date.  Also, while he understood 
there were situations where the software for generators could not be synced, if 
there were additional costs incurred for labor for the two generators, in his 
opinion that should not be the cities’ responsibility.   
 
Pinole Mayor Pro Tem Swearingen understood the two generators under 
discussion were not the same, which should have been known at the time.  He 
also clarified the schedule and understood there had been twenty rain days this 
calendar year, with eleven rain days remaining.  The July 4, 2019 date had taken 
into account the rain days and the contractor had been given 161 days for the 
PG&E delay, and had already used those days.  He added there had been no 
substitution requests for any of the listed subcontractors.  Replacement of non-
listed subcontractors did not require notification to the city, and all of the listed 
subcontractors, as part of the required bid for the project, remained employed on 
the job.  He also clarified with Mr. Warriner that 84 percent of the construction 
value included retention; the contractor was behind on the billings, billings shown 
were through December 31, 2018 and the billings for January 2019 had recently 
been approved.   
 
Mr. Roberts recognized that given the issues there was a need for the 
Subcommittee to meet more frequently.   
 
Mr. Warriner further commented on the number of bypass processes that would 
be implemented during construction at all times to keep the plant operational.  He 
did not anticipate any issues other than work delays due to the weather.   
 
c. REVIEW OF FISCAL AGREEMENT FOR CONTINGENCY by TAMARA 



Wastewater Subcommittee Minutes 03-07-19 
Page 7 of 9 
 
 

MILLER   
 

Tamara Miller, Development Services Director/City Engineer, Pinole, 
explained that more contingency was anticipated for the project.   
The Subcommittee had been provided a copy of a page from the Fiscal 
Agreement between the cities of Hercules and Pinole, where they had jointly 
funded the project and had contributed to the contingency.  She read into the 
record the parameters of the Agreement related to contingency and described an 
amendment to the Agreement with Carollo Engineers for a little over $500,000 to 
extend the time of the Agreement, which had dipped into the contingency.  
Additional funds were anticipated and would need to be added to the project.  
Another Subcommittee meeting would be required to discuss the actual amount 
of contingency needed.  There was an option to consider it in a segmented way, 
bringing in money a bit at a time, or a lump sum option deposited into the 
contingency could be considered. The Subcommittee could also meet more 
frequently to consider change orders as they were approved.   
 
Hercules Mayor Romero pointed out the Subcommittee and the City Councils 
had no authority over the change orders, which process had been working and 
while they foresaw increases the value was currently unknown.  He saw no issue 
with the Hercules City Council appropriating the funds once the values were 
known.  He suggested the Subcommittee should not meet to discuss that issue, 
particularly since some of the change orders were becoming litigious.   
 
Ms. Fitzer confirmed there could be some potential litigation or claim to get some 
of the money back.  She reiterated staff would be evaluating the potential 
exposures and would return with a recommendation to the Subcommittee or the 
two City Councils to increase the contingency amount, either by a certain 
percentage to cover that dollar value or by a dollar value.  When asked, she did 
not recommend that the State be approached for the overage but that it come out 
of Pinole’s fund balance from the Sewer Enterprise Fund.   
 
Hector de la Rosa, Assistant City Manager, Pinole, advised that he had 
reached out to the State to inquire what process would have to be followed to 
determine if the agreement could be amended and the timeline for such a 
process.  
 
Hercules Mayor Romero otherwise requested Hercules and Pinole City 
Managers and Public Works Department Directors discuss moving the meetings 
back to the City of Hercules in June.   
 
Mr. Roberts reported that staff was working on receiving transmissions from 
both cities and would be working with staff.   

 
9. ADJOURN TO THE NEXT REGULAR SUBCOMMITTEE MEETING 
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The meeting adjourned at 10:06 A.M. to a regular quarterly meeting date 
scheduled for Thursday, June 6, 2019 at 8:30 A.M. in Pinole. 
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The new Chlorine Contact Basin was put into service in May 
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Blower building upgrades continue with the startup of new 

blowers and demolition of old ones 
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Replacement of equipment in Primary Clarifier 2 has been 

completed and Primary Clarifier 1 replacement is underway. 



5/31/2019 

3 

F
il
e
n

a
m

e
.p

p
t/

5
 

Upgrades continue at the existing aeration basins.  
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Electrical upgrades continue throughout the plant and will be 

the last portion of the work to be completed. 
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Completed areas are being graded to begin repaving.  
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The treatment plant site prior to start of construction 
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The treatment plant site in May 2019 
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New Plant Facilities now in operation 

Headworks structure 

Grit structure 

New electrical building 

Standby generator 

Public works building 

Gravity sludge thickener 

Solids Handling Facilities 

Influent sewer 

New Aeration Basin 

Secondary Clarifier 2 

Effluent Pump Station 

Digester Gas Flare 

Primary Clarifier 3 

Mixed Liquor facility 

New chlorine contact basin 

Primary Clarifier 2 
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New Secondary Clarifier 2, Primary Clarifier 3, chlorine 

contact and chemical basin in February 2019 
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New Secondary Clarifier 2, Primary Clarifier 3, chlorine 

contact and chemical basin in May 2019 



5/31/2019 

7 

F
il
e
n

a
m

e
.p

p
t/

1
3

 

Plant north end focus in May 2019 

RAS/WAS Pump Station 

Blower building modifications 
Secondary Clarifier 1 

F
il
e
n

a
m

e
.p

p
t/

1
4

 

Planned startup activities for this quarter 

Primary Clarifier 1 

Blower building modifications 

Secondary Clarifier 1 
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Progress/payments on work to date 

Billings for Work through March 2019 totals $40,296,694 
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Activities underway to date 
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Current Construction Contract Status 

Original construction contract value $43,143,000 

Change orders to date  (1 through 84) $1,773,258 

  

Total current construction contract value (90% work complete to date) $44,916,258 

Executed change orders total 4.5 percent of work completed to date 
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Executed Change Orders 

Number Subject  Cost  

1 – 65 TOTAL Prior Change Orders 1 through 65  $ 1,700,952 

77 Concrete core drilling at the bottom of the aeration basins  $  5,328.00 

78 Add downspouts at solids handling building  $  9,009.00 

79 Procure pumping equipment to transfer aeration basin process water  $  8,475.00 

80 Power to steel overhead roll-up doors at solids handling building  $11,024.00 

81 Conduit and wire to polymer storage heaters  $  7,177.00 

82 Repair of cracks at existing aeration basins  $  7,863.00 

83 Relocation of existing flow meters within the RAS Pump Station  $17,640.00 

84 Add Plant drain flowmeter instrument and wiring  $  5,850.00 

Total This Period  $ 72,306.00 

TOTAL Change Orders to Date   $ 1,773,258 
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We currently have 67 potential change orders to be 

negotiated 

TYPE  Rough estimate 

19 PCOs for existing utilities not shown on drawings $230,000 

19 PCOs for structural design changes (additions and credits) $102,000 

12 PCOs for additional demolition due to field conditions $37,000 

2 PCOs for electrical design changes (additions and credits) $20,000 

8 PCOs for miscellaneous design changes $52,000 

7 PCOs for process design changes $29,000 

TOTAL POTENTIAL COST $470,000 

Costs and merit have not been verified. Additional costs may be incurred for work 

not yet completed.   
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Projection of Construction Contract Contingency At End of 

Project 

Project Contingency (7% of original construction bid) $ 3,020,010 

Change orders to date $ 1,773,258 

Estimated PCOs currently in negotiation $    470,000 

Remainder $776,752 

Carollo Amendments $853,900 

Total    ($77,148) 
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Four issues were reported in the last update 

• Two issues have been resolved. 

• Two formal claims remain unresolved but negotiations continue.  

• The critical path has shifted to the remaining electrical work 

• We have some outstanding equipment issues which may impact final 
completion that are moving to resolution. 
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Contract Substantial Completion date 

April 5, 2019 – Last anticipated Substantial Completion date 

 

 

July 17, 2019 – Current expected Substantial Completion date 

 

Delays are caused by several issues which are still being defined. 
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QUESTIONS? 

 



PUBLIC WORKS WATER POLLUTION CONTROL PLANT - 641 
 

City of Pinole 
FY 2019-20 

Mission 

The mission of the Water Pollution Control Plant (WPCP) is to treat the wastewater for the City 
of Pinole and the City of Hercules.  

Program Description  

Produce an effluent that meets or exceeds State and Federal standards, minimize the emission 
of unpleasant odors, and meet the Air Quality Control Board requirements, while processing 
solids in a safe manner.   

Key Objectives  

 Operate the facility in compliance with standards set by the Regional Water Quality 
Control Board  

 Support the construction activities of the WPCP Upgrade  
 Support the ongoing training needs of the WPCP Staff 
 INI improvements 

 

Success Indicators 

 Permit Compliance  
 Certified Staff 
 Preventive Maintenance of Assets 

 

Position Summary 

Position 2015-16 2016-17 2017-18 2018-19 2019-20 
Treatment Plant Manager 1.00 1.00 1.00 1.00 1.00 
Water Pollution Control Plant 
Supervisor 1.00 1.00 0.00 0.00 0.00 
Water Pollution Control Plant 
Operation Supervisor 0.00 0.00 1.00 1.00 1.00 
Environmental Analyst 1.00 1.00 1.00 1.00 1.00 
Environmental Assistant 1.00 1.00 1.00 1.00 1.00 
Operator 5.00 5.00 5.00 5.00 5.00 
Maintenance Mechanic 1.00 1.00 1.00 1.00 1.00 
Water Pollution Control Plant Intern 0.46 0.46 0.46 0.46 0.46 
Total 10.46 10.46 10.46 10.46 10.46 

 

F-24



SEWER ENTERPRISE FUND - 500
SEWER TREATMENT PLANT - 641

EXPENDITURE SUMMARY

FY 2016-17 FY 2017-18 FY 2018-19 FY 2018-19 FY 2019-20 $ Chg  % Chg
Actual Actual Actual Budget Proposed

Personnel Thru Mar-19
Salaries & Wages - 401 802,694     680,241     479,097    833,765    840,382     6,617         1%
Overtime - 402 32,744       30,347       35,897      36,500      36,500       -                 0%
Employee Benefits - 410 539,611     700,580     294,916    491,063    502,962     11,899       2%
Medical Retirees - 411 30,387       1,820,363  43,610      -                -                 -                 0%

Total Salary & Benefits 1,405,436  3,231,531  853,520    1,361,328 1,379,844 18,516       1%

Services and Supplies
Professional & Administrative Services - 42 195,149     161,664     114,007    401,130    399,520     (1,610)        0%
Other Operating Expenses - 43 569,450     584,877     478,740    600,000    600,000     -                 0%
Materials & Supplies - 44 811,868     826,981     643,203    952,588    1,045,513 92,925       9%

Total Services and Supplies 1,576,467  1,573,522  1,235,951 1,953,718 2,045,033 91,315       4%

Capital Outlay
Asset Acquisition/Improvement - 47 -                 8,225        443,851    443,851     -                 0%

Total Capital Outlay                  -                  -          8,225      443,851      443,851 -                 0%

Indirect Cost Allocations
Administrative Debits - 46122 2,153         251,111     197,426    305,877    341,658     35,781       10%
IS Charges - 46124 25,009       25,075       -                32,709      39,486       6,777         17%
Legal Charges - 46126 -                 767            -                15,000      15,000       -                 0%
General Liability Insurance - 46201 26,393       26,860       -                28,685      41,087       12,402       30%

Total Indirect Cost Allocations 53,554       303,812     197,426    382,271    437,231     54,960       13%

Depreciation
Depreciation Expense - 47401 632,447     810,256     141,259    -                -                 -                 0%

Total Depreciation      632,447      810,256      141,259                  -                  - -                 0%

Total 3,667,905  5,919,122  2,436,382 4,141,168 4,305,959 164,791     4%
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MAJOR NON-PERSONNEL EXPENSE DETAILS

FY 2018-19 FY 2019-20

42101  Professional Services 53,500$       53,500$       
Engineering contract services 10,000$       
PCTV quarterly subcommittee meeting 3,500           
Solids handling alternatives feasibility study 20,000         
Railroad Ave. bridge right of way study 20,000         

42107  Equipment Maintenance 263,080$    263,080$     
Equipment parts and supplies 131,580$    
Equipment service 131,500       

42108  Maintenance Structure/Imp 42,000$       30,000$       
Janitorial services 10,000$       
Various structure refurbishment 20,000         

42109  Compliance Inspections 25,000$       25,000$       
Laboratory supplies and safety equipment 10,000$       
Public outreach materials 5,000           
Sampling analysis 10,000         

42201  Office Expense 5,000$         5,000$         
Miscellaneous office supplies 5,000$         

4230X  Travel and Training 7,000$         7,000$         
42301 State Certified operators training 6,000$         
42302 Mileage, Air 1,000           

42401  Memberships 4,550$         14,940$       
Bay Area Clean Water Assoc.(BACWA) 10,390$       
Joint CWEA/WEF membership 2,550           
Technical publications 2,000           

42511  Equipment Rental 1,000$         1,000$         
1,000$         

Total Professional/Administrative Services 399,520$     

4310X  Utilities 600,000$    600,000$     
PG&E 590,000$    
EBMUD 10,000         

Total Other Operating Expenses 600,000$     
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44301 Fuel 10,000$       10,000$       

44302  Sludge Removal 90,000$       108,000$     
Digester Cleaning 108,000$    

44303  Chemicals 688,000$    750,000$     
Chemicals for Plant Operations 750,000$    

44304  Permit Fees 64,588$       77,513$       
NPDES permit fee renewal 64,588$       
BAAQMD 12,925         

44305  Laboratory Operations 85,000$       85,000$       
Laboratory supplies 70,000$       
Accelerated Chronic Toxinicy Testing 15,000         

44410  Safety Clothing 15,000$       15,000$       
Laundry service for uniforms, safety shoes/boots, gloves, etc. 15,000$       

Total Materials and Supplies 1,045,513$  

47101 Equipment 340,000$    340,000$     
Depreciation- Pinole only 340,000$    
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